District of Columbia ‘h _ : : :
Office of Planning ,..V Status of Anacostia Transit Area Plan Implementation Actions
Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*

ODMPED, DCHA and the Office of Planning will work with the Toyota Corporation to
construct a local training facility at the site of the former Sheridan Terrace that serves

AT-FSS-2.1-T:-Metro Station Node : Construction of Toyota Training Facility- g Cancelled
the needs of the community and contributes to urban design objectives.

Library- DC Public Libraries is finalizing designs for the Anacostia Branch Library.
Demolition of the existing building will begin in 2004. The new library is expected to open

AT-FSS-2.1-Z:-Gateway Node : Construct and connect to new Anacostia Branch g Complete
at the same location in 2006.

AT-FSS-2.1-C:-Metro Station Node : Reconstruction of Birney Elementary School-
DCPS will demalish the existing building and begin finalized designs for the new Birney
School.

In Process

AT-FSS-2.1-W:-W Street Node : Storm sewer separation and low-impact design-
WASA will separate street storm sewers from household sanitary sewers in a portion of
the neighborhood. Street repair resulting from the project provides the opportunity to
concurrently implement low-impact design, bury overhead utilities, and enhance the
streetscape

Complete

AT-FSS-2.1-O:-Gateway Node : Restore commercial facades- Complete
City agencies will promote Anacostia as a retail district and provide resources,

information, and technical support to Main Street Anacostia to continue to expand retail

offerings on MLK and Good Hope Road particularly targeting small retail uses suitable

for existing storefronts.

AT-FSS-2.1-A:-Metro Station Node : Development of Bethlehem Baptist Church Site

Although development is ultimately beyond control of the city government, the city will
work with the church to encourage development of the site in a way that meets church
needs, community objectives, and market demands. The city can explore financing tools
and resources and work to address zoning constraints to support desirable development.

AT-FSS-2.1-B:-Metro Station Node : Restoration of Nichols Avenue School-District Complete
agencies will work with the Thurgood Marshall Academy (TMA) and community to

restore the dignity of the historic school, expand high-quality educational resources in

the community, and positively contribute to development of the transit area
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Agency Estimated Starting Year Action - Description Status*
2006
AT-FSS-2.1-F:-W Street Node : Development of Shared Parking Facilities-
DMPED and other agencies will work with local property owners to explore opportunities

and financial structures and mechanisms to create a shared parking facility to support
neighborhood devel-opment.

In Process

&L

2006

AT-FSS-2.1-M:-Gateway Node : Expand on-street and off-street parking resources-

In order to support, retain and attract local retail, city agencies will collaborate to design a
strategy for providing shared parking resources, potentially in the Government Center
parking garage during non-office hours.

In Process

AT-FSS-2.1-N:-Gateway Node : Enhance connection to new Transit stop and Anacostia
Park-

Good Hope Road between MLK and Anacostia Park will be enhanced as a pedestrian-
friendly, green connection from the neighborhood into the recreational areas of
Anacostia Park East and Poplar Point and highlight the presence of the new transit
station possibly through the incorporation of public art

In Process

AT-FSS-2.1-P:-Poplar Point : Improve access to Metro Parking Garage. Complete

AT-FSS-2.1-R:-Poplar Point : Complete South Capitol Street study Complete

AT-FSS-2.1-S:-Poplar Point : Construct Anacostia Riverwalk and Trail In Process

AT-FSS-2.1-X:-Gateway Node : Attract additional retail-City agencies will promote
Anacostia as a retail district and provide resources, information, and technical support to
Main Street Anacostia to continue to expand retail offerings on MLK and Good Hope
Road particularly targeting small retail uses suitable for existing storefronts.

Complete
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2006

AT-FSS-2.1-G:-W Street Node : Improve pedestrian environment including improved
crosswalks, lighting and community policing

In Process

AT-FSS-2.1-1:-W Street Node : Full utilization of government-leased space-

Office of Planning and reSTORE DC will work with city agencies to maximize leased
space in the neighborhood — particu-larly in the 2100 building on MLK — and, if possible,
provide additional ground floor retail space.

Complete

AT-FSS-2.1-J:-W Street Node : Historic rehabilitation-

The Historic Preservation Division will explore tools and strategies for assisting historic
district homeowners and property owners to improve and maintain historic building stock
as a key asset for economic development in the neighborhood.

Complete

AT-FSS-2.1-Y:-Gateway Node : Guide development-

The Office of Planning will work with community organizations and property owners to
review zoning tools and regulations to guide future development particularly the desire
for ground floor retail the length of the historic main street and encouraging office users
to move to upper floors.

In Process
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2006

2006

AT-FSS-2.1-E:-Metro Station Node : Restoration of Carver Theater-NCRC, together with
District agencies, will work with the Good Samaritan Foundation to immediately improve
the appearance of the Carver Theater. The Office of Planning will explore any
opportunities to incorporate cultural and arts uses into the reuse of the building as
appropriate to its history and location

Complete

AT-FSS-2.1-H:-W Street Node : Improved accommodations for Anacostia Clinic- In Process
City agencies will work with the Anacostia Clinic to identify opportunities for improved

accommaodations accessible to both the main street and transit resources.

AT-FSS-2.1-K:-Gateway Node : Redesign and develop Government Gateway Center-
DC Office of Property Management will initiate construction on the Government Gateway
Center in Fall of 2004 and complete construction in 2006 or early 2007 with a design that
respects neighborhood scale and character and provides a new icon signaling the
revital-ization of Anacostia.

Complete

AT-FSS-2.1-Q:-Poplar Point : Utilize surplus Metro Parking Garage Spaces Planned

AT-FSS-2.1-U:-Metro Station Node : Development Support- NCRC and city agencies
will continue to work with private sector partners seeking assistance with business
development, site assembly, and physical development in smaller opportunity sites in the
area

Complete

AT-FSS-2.1-V:-W Street Node : Cultural attraction-City agencies will work with
community members and organizations and local artist and cultural resources
organizations to promote Anacostia as a cultural destination and available location for
creative arts studios and residences.

Complete
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2006

AT-FSS-2.1-D:-Metro Station Node : Redesign MetroBus Plaza-WMATA and city
agencies will work to redesign and redevelop the somewhat desolate bus plaza as a
visually attractive, pedestrian and transit-rider friendly multi-modal transportation hub and
gateway to the community.

Complete

eas

Grand Total: 25

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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